

Phase 4 – Project Planning Phase

Project Title

Script-Controlled ACL – Restrict Record Access Based on Field Value

1. Introduction

Project Planning is the process of organizing tasks, assigning responsibilities, identifying required resources, and creating a timeline before development. This phase ensures that the project is completed systematically within the allotted time.

2. Project Objectives

- Create a secure ServiceNow application.
- Implement Script-Controlled ACLs.
- Restrict record access based on user roles and the Branch field.
- Verify Read, Create, Write, and Delete permissions.
- Complete all project phases successfully.

3. Project Scope

The project includes:

- User creation
- Role creation (bb1, bb2, bb3, bb4)
- Institution Details table creation
- Field configuration
- ACL implementation
- Testing through impersonation
- Documentation and demonstration

4. Work Breakdown Structure (WBS)

Task ID	Task	Status
1	Create User	Completed
2	Create Roles	Completed
3	Create Custom Table	Completed
4	Add Fields	Completed
5	Create Records	Completed
6	Configure Read ACL	Completed
7	Configure Create ACL	Completed
8	Configure Write ACL	Completed
9	Configure Delete ACL	Completed
10	Testing	Completed
11	Documentation	Completed
12	Demo Preparation	Completed

5. Timeline

Phase	Time
User & Role Creation	20 min
Table Creation	25 min
Record Creation	15 min
ACL Configuration	60 min
Testing	20 min
Documentation	30 min
Demo Preparation	10 min

Total Duration: 3 Hours

6. Resources Required

Software

- ServiceNow Developer Instance
- Web Browser
- GitHub

Hardware

- Laptop/Desktop
- Internet Connection

7. Risk Management

Risk	Solution
Wrong role assignment	Verify assigned roles
ACL misconfiguration	Test using impersonation
Missing records	Create sample records
Permission errors	Review ACL conditions

8. Team Responsibilities

Member	Responsibility
Member 1	User & Role Creation
Member 2	Table & Field Creation
Member 3	ACL Configuration
Member 4	Testing & Documentation

9. Expected Deliverables

- Institution Details application
- Custom table
- Four ACLs (Read, Create, Write, Delete)
- Testing results
- GitHub repository
- Demo video

10. Conclusion

The Project Planning phase provides a clear roadmap for completing the ServiceNow ACL project. Proper planning helps ensure that tasks are completed in the correct order, resources are used effectively, and the final project meets all security and functional requirements.